CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00030
TITLE: Biological Monitoring Services in 1C DATE: 05/04/2015
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: Atin: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Time and Materials

The Contractor shall perform Biological Monitoring Services Prior to Construction in Construction Package 1C.
The Contractor shall perform all work In accordance with the Contract.

This work shall be done as Time and Material in accordance with HSR 13-06 Book 2, Section 17.9 "Time and Materials Change
Orders” for an estimated cost of $50,000.

In accordance with Section 17.9.2.2. "Daily Reports,” of the General Provisions, daily reports for these services performed after the
execution of this change order shall be submitted to the Authority's Environmental Oversight Manager for review and approval
within five (5) calendar days after the work has occurred. Daily reports submitted after five (5) calendar days will be ineligible for
payment. Daily Reports for these services performed before the execution of this Change Order shall be submitied no later than five
{5) calendar days from the Contractor's receipt of the executed Change Order. Daily Reports not submitted within this time frame
may not be considered eligible for payment. The Contracior's Daily Reports will be reviewed by the Authority’s Oversight
Environmental Manager within five (5) calendar days after being received from the Contractor.

There will be no adjustment of time as this work does not affect the controlling operation.

Time
FCO s Deseription Quantity Units o Net Amenxt  Adj.
e Price (Days)
0079 00001 Biological Monitoring Services Prior to Construction in 1.0 LS  $50,000.00 $50,000.00 0
Construction Package 1C (T&M)
Total: $50,000.00 0
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CALIFORNIA CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 80030
TITLE: Biological Monitoring Services in 1C DATE: 05/04/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Relezse of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Crder is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factial basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis ft for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):
Attached as [indicate "none” if no such

Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, 2 Joint Venture
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